
 
Contract:  62691 Authorization:  45 
  
County:  Cook 
  
Section:  2003-102T 
  
Route:  FAI 94 
  
District:  1 
  
Project:  IM-094-3(353)055 
  
Description:  WATER MAIN AND UTILITY ADJUSTMENTS ALONG THE DAN RYAN 
EXPRESSWAY (I-94) FROM 31ST STREET TO 71ST STREET IN CHICAGO. 
  
Contractor:  Joel Kennedy Construction Corp. 
  
Awarded Contract Value:  $6,907,623.80 
 
Authorization Amount:  $39,615.20 
 
Description and Reason for Change:  Balance Final Field Measurements 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 




